COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 10/ 2017

ESTI MATE SUMVARY 14: 36: 11
CONTI D C20695 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20695- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 62.0  DAYS TIME ALLON 11/3/2017 FI XED COVPLETI ON DAT!
R5 US 84 MP 14.67 PRICRITY CUL PERCENT TIME:  103.33 ORI G TIME ALLOW 11/3/2017 FI XED COVPLETI ON DAT
PROJECT NO STRR500- 169
R5 US 84 MP 14.67 PRICRITY CUL
NAVE OF RQAD:
PRQIECT COUNTI ES: ARCHULETA
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 11/ 05/ 2017 DATE TI ME STARTED 09/ 05/ 2017
205 Tunnel Drive DATE LET 04/ 27/ 2017 DATE WORK BEGAN 09/ 05/ 2017
DATE AWARDED 05/ 08/ 2017 DATE TI ME STOPPED 11/ 06/ 2017
DATE CONTRACT EXECUTED 05/ 23/ 2017 DATE ACCEPTED 11/ 06/ 2017
CANON CI TY CO 81212 (719) 269- 1173 DATE NOTI CE TO PROCEED 09/ 05/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 329, 677. 73 PARTI Ol PATI NG $ 9,161.02 $ 0.00
AWARD PRQIECT AMT: $ 337, 348. 73 NON- PARTI CI PATI NG 320, 516. 73 60, 614. 12
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 329, 677.75 60, 614.12
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 329,677.75 60, 614. 12
TOTAL CLAI VB $ 0.00 RETAI NAGE -5, 060. 23 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 324,617.52 60, 614. 12
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 324,617.52 60, 614. 12
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 60, 614. 12

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20695-BI D ESTI MATE RUN 11/ 10/ 2017
PRQJECT: STRR500- 169 ESTI MATE NO 0003 14: 36: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
14, 271. 81000 1.000 14,271.81

0010 202- 00035 Renoval of Pipe 15. 000 15. 000
LF 0. 000 0. 00
34.32000 15. 000 514. 80
0015 202- 04002 G ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
797. 04000 1. 000 797.04
0020 203-00060 Enbanknent Material (Conplete In Place) 678. 000 339. 000
cY 339. 000 18, 248. 37
53. 83000 678. 000 36, 496. 74
0025 203- 01565 Hydraul i ¢ Excavat or 12. 000 0. 000
HOUR 12. 000 1, 439. 28
119. 94000 12. 000 1, 439. 28
0030 203-01582 Truck (Dunp) 8. 000 0. 000
HOUR 8. 000 778. 48
97. 31000 8. 000 778. 48
0035 203-01594 Conbi nati on Loader 12. 000 0. 000
HOUR 12. 000 1, 451. 40
120. 95000 12. 000 1, 451. 40
0040 203-01597 Pot hol i ng 4.000 4. 000
HOUR 0. 000 0. 00
142. 73000 4. 000 570. 92
0045 203-02330  Laborer 12.000 0. 000
HOUR 12. 000 584. 04
48. 67000 12. 000 584. 04
0050 206- 00000 Structure Excavation 152. 000 152. 000
CY 0. 000 0. 00
19. 75000 152. 000 3, 002. 00
0055 206- 00100 Structure Backfill (dass 1) 90. 000 76. 000
cY 14. 000 1,073. 38

76. 67000 90. 000 6, 900. 30



CONTI D: C20695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20695- BI D ESTI MATE RUN 11/ 10/ 2017
PRQIECT: STRR500- 169 ESTI MATE NO 0003 14: 36: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 206- 01750 *Shoring 1. 000 1. 000
LS 0. 000 0. 00
56, 292. 12000 1. 000 56, 292. 12
0065 207- 00205 Topsoi | 250. 000 0. 000
[e'% 250. 000 2, 455. 00
9. 82000 250. 000 2, 455. 00
0070 207-00210 St ockpi | e Topsoi | 250. 000 50. 000
cY 200. 000 2, 444. 00
12. 22000 250. 000 3, 055. 00
0075 207- 00305 Wt | and Topsoi | 13. 000 0. 000
cY 13. 000 555. 23
42.71000 13. 000 555. 23
0080 207-00310 St ockpi | e Wetl and Topsoi | 13. 000 1. 500
cY 11. 500 491. 17
42.71000 13. 000 555. 23
0085 208-00002 *Erosion Log Type 1 (12 Inch) 298. 000 298. 000
LF 0. 000 0. 00
5. 09000 298. 000 1, 516. 82
0090 208- 00020 *Silt Fence 58. 000 58. 000
LF 0. 000 0. 00
2. 36000 58. 000 136. 88
0095 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0.00
1, 047. 75000 1. 000 1,047.75
0100 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0.00
1, 350. 17000 1. 000 1, 350. 17
0105 208-00103 Renoval and Disposal of Sedinment (Labor) 2. 000 2.000
HOUR 0. 000 0.00
48. 67000 2.000 97. 34
0110 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 2. 000 2.000
HOUR 0. 000 0. 00
89. 54000 2.000 179. 08



CONTI D C20695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20695-BI D ESTI MATE RUN 11/ 10/ 2017
PRQJECT: STRR500- 169 ESTI MATE NO 0003 14:36: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 8. 000 2.000
HOUR 6. 000 707. 82
117. 97000 8. 000 943.76
0120 208- 00207 Erosi on Control Managenent 22.000 17. 000
DAY 5. 000 725. 35
145. 07000 22.000 3,191.54
0125 208- 00400 Wat er Control 1. 000 0. 660
LS 0. 340 5, 160. 49
15, 177. 90000 1. 000 15, 177.90
0130 210-01000 Reset Fence 97. 000 0. 000
LF 97. 000 832. 26
8. 58000 97. 000 832. 26
0135 212-00006 *Seedi ng (Native) 0. 540 0. 000
ACRE 0. 540 819.71
1, 517. 99000 0. 540 819.71
0140 212-00028 *Seedi ng (Veétl ands) 0. 020 0. 000
ACRE 0. 020 736. 18
36, 809. 14000 0. 020 736.18
0145 212-00032 *Soi | Condi tioning 0. 540 0. 000
ACRE 0. 540 4,326. 09
8, 011. 27000 0. 540 4,326. 09
0150 213-00004 *Mul ching (Weed Free Straw) 0. 370 0. 000
ACRE 0. 370 854. 75
2,310. 13000 0. 370 854.75
0155 213-00061 *Mil ch Tacki fier 74.000 0. 000
LB 74. 000 441.78
5. 97000 74.000 441.78
0160 214-01010 *Brush Layer Cutting 136. 000 0. 000
EACH 136. 000 620. 16
4. 56000 136. 000 620. 16
0165 215-00000 *Transpl ant Shrub 0. 000 0. 000
EACH 0. 000 0. 00
137. 08000 0. 000 0. 00



CONTI D C20695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20695- BI D ESTI MATE RUN 11/ 10/ 2017
PRQIECT: STRR500- 169 ESTI MATE NO 0003 14: 36: 11
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 925. 000 0. 000
sSY 925. 000 3, 626. 00
3. 92000 925. 000 3, 626. 00
0175 240- 00000 *WIdlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
79. 72000 0. 000 0. 00
0180 506-00224 Riprap (24 Inch) 46. 000 46. 000
CcY 0. 000 0. 00
129. 68000 46. 000 5, 965. 28
0185 601-01000 *Concrete Class B 17. 000 17. 000
CY 0. 000 0. 00
974. 47000 17. 000 16, 565. 99
0190 602- 00020 Rei nforcing Steel (Epoxy Coated) 2,290. 000 2,290. 000
LB 0. 000 0. 00
2.08000 2,290. 000 4,763. 20
0195 603-00001 *Annul ar Space G outing 3.500 3.500
CcY 0. 000 0. 00
534. 65000 3.500 1,871.28
0200 603-00042 *Cul vert Lining (42 Inch) 101. 000 101. 000
LF 0. 000 0. 00
362. 41000 101. 000 36, 603. 41
0205 603-00060 Cul vert Lining (60 Inch) 10. 000 10. 000
LF 0. 000 0. 00
660. 03000 10. 000 6, 600. 30
0210 603-00062 Cul vert Lining (60 Inch)(Special) 6. 000 6. 000
LF 0. 000 0. 00
713. 77000 6. 000 4,282.62
0215 607-01100 Fence Barbed Wre Wth Treated Woden Posts 34. 000 0. 000
LF 34. 000 822.12
24.18000 34.000 822.12
0220 607-11525 Fence (Plastic) 307. 000 307. 000
LF 0. 000 0. 00
2.31000 307. 000 709. 17



CONTI D C20695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20695-BI D ESTI MATE RUN 11/10/ 2017
PRQJECT: STRR500- 169 ESTI MATE NO 0003 14:36: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 607-11580 Fence (Tenporary) 259. 000 259. 000
LF 0. 000 0. 00
8. 20000 259. 000 2,123.80
0230 612-00003 *Del i neator (Type I11) 2.000 0. 000
EACH 2.000 89. 90
44. 95000 2.000 89. 90
0235 625- 00000 *Construction Surveying 1. 000 0. 900
LS 0. 100 408. 10
4, 081. 00000 1. 000 4,081. 00
0240 626- 00000 *Mobi i zation 1. 000 0. 900
LS 0. 100 3,373.11
33, 731. 11000 1. 000 33,731. 11
0245 626- 01104 Public Information Services (Tier 1V) 1. 000 0. 660
LS 0. 340 444. 87
1, 308. 44000 1. 000 1, 308. 44
0250 630- 00000 *Fl aggi ng 340. 000 289. 000
HOUR 51. 000 1,533. 06
30. 06000 340. 000 10, 220. 40
0255 630-00007  *Traffic Control Inspection 18. 000 15. 000
DAY 3. 000 1,139. 34
379. 78000 18. 000 6, 836. 04
0260 630-00012  *Traffic Control Management 42.000 32.000
DAY 10. 000 3,797.80
379. 78000 42.000 15, 950. 76
0265 630-80341  *Construction Traffic Sign (Panel Size A) 25. 000 10. 800
EACH 14. 200 398. 88
28. 09000 25. 000 702. 25
0270 630- 80342 *Construction Traffic Sign (Panel Size B) 8. 000 7.200
EACH 0. 800 22.47
28. 09000 8. 000 224.72
0275 630- 80355 *Portabl e Message Sign Panel 2. 000 1.800
EACH 0. 200 112. 36
561. 80000 2.000 1,123. 60



CONTI D C20695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20695-BI D ESTI MATE RUN 11/ 10/ 2017
PRQJECT: STRR500- 169 ESTI MATE NO 0003 14:36: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0280 630- 80360 *Drum Channel i zi ng Devi ce 24. 000 16. 200
EACH 7.800 87.67
11. 24000 24.000 269. 76
0285 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
28. 09000 0. 000 0. 00
0290 630- 80380 *Traffic Cone 24. 000 18. 000
EACH 6. 000 13. 50
2.25000 24.000 54. 00
0295 700- 70010 F/ A Mnor Contract Revisions 5% 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 320,516.71 % 60,614.12 $ 320, 516. 71
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0315 620-00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
8, 629. 94000 1. 000 8,629.94
0320 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
531. 08000 1. 000 531. 08
CAT 0400 CURRENT AMI $ 9,161.02 $ 0.00% 9,161. 02
PRQIECT TOTAL CURRENT AMI $ 329,677.73 $ 60,614.12 $ 329,677.73



